attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 9:10 AM

Contract No.:  04-0120F4

Diary #: 316 Const Calendar Day: 443 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent

Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

21-Aug-2013 Wednesday
Transportation Engineer

Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Clear/Warm; Windy PM

Diary: Dispute
General Comments
Track progress FWS's installation of mechanical piping. Track progress of FWS dehumidification system .
test startup. Accompany CT traffic safety on tour of bridge to check signage. Process IERBYS backfill
compaction test request with CT Richmond Lab. Arrange for hazardous soil removal at IERBYS site. Misc
MEP paperwork and write diaries.
04-0120F4 Bid Item: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
10" DIP installation 122 0-000-000.122 -
Tim Esquivel welded the modified PS-5 angles for the 10" CCSF Sewer Force Main at CB 19.
Dave Law and Narciso Biagi assisted in this operation and the the other FWS mechanical installation
operations.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 126  0-000-000.126
Rick Kiikvee and Josh Johnson installed PS-3 pipe clamps for the 2 1/2" and 4" piping along the bikepath
east of PP 121.
| noted that they were installing standard high strength washers to attach the PS-3 bases to the PS-6
channels for the 4" CA line. | informed Rick K. that beveled washers are required. | inspected the
previous work and noted that starting at PP 102, going east, the crew had not installed beveled washers. |
informed Narciso Biagi about this and sent and email to Bill O'Sullivan and Tom Colombo.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Diarv: Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 316  Date: 21-Aug-2013 Wednesday
Dehumidification System 128  0-000-000.128 =
Steve Gwizdak's crew was in the east anchorage, north chamber with representitives of Munters to test
startup of the dehumidification units.
| did not talk with him, but discussed the dehumidification installation progress with Ari Landworth. He said
the insulators would be coming in on 8/22 to install the insulation for the reactivation discharge ductwork at
the tower head and the east anchorage. He expected that they will have a test plan by the end of week. |
told him | would alert the designers and make sure they are committed to a quick turn around. Hopefully, if
the penetrations are sealed into the chambers, the testing can take place next week.
| emailed Ari Konyalian, Moffett Nicol, and the DJV to inform them the plan is coming soon and that | need
a quick review.

CCO0-321 Bid Item: 001 0-BDW-EFA.321  IERBYS Building Work
CONCO PUMPING
Di ary: Dispute
IERBYS Site work 001 0-BDW-EFA.321 -

Proxy for CCO 335 until that CCO information is in PMIV.

| contacted Chris Bledsoe to arrange for contaminated soil removal following the drilling of the CIDH piles
for the light poles. Chris said he would arrange to haul off between 30 and 40 yards on Monday 8/26.

At 1600, | faxed a compaction test request to the CT Richmond lab for 8/22/2013 to test the back fill
around the IERBYS pavilion.

Visitor:
Time Name Company Remarks
2:30:00 PM Ko, Michael CALTRANS - District 4 Caltrans Traffic Safety tour of SFOBB signage
2:30:00 PM Chan, Bao CALTRANS - District 4 Caltrans Traffic Safety tour of SFOBB signage
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